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ESTIMATE RUN 04/06/2010

ESTIMATE SUMMARY 14:11:24

CONTID: C17265         ESTIMATE NO: 0007 PROG 2005

PCN: 17265-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 285: Shaffers Crossing PERCENT TIME:

PROJECT NO: ES1 2854-117                  

US 285: Shaffers Crossing

NAME OF ROAD: 285D

PROJECT COUNTIES: JEFFERSON, REGION 1

CONTRACTOR:

HUDICK EXCAVATING, INC. PAY PERIOD ENDING 03/31/2010 DATE TIME STARTED 08/26/2009

1700 N. PARK ST., YELLOWSTONE SUITE DATE LET 07/16/2009 DATE WORK BEGAN

 DATE AWARDED 08/05/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/25/2009 DATE ACCEPTED

CASTLE ROCK CO 80109     303-688-9500 DATE NOTICE TO PROCEED 08/26/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,213,183.71 PARTICIPATING $ $ 413,480.11

AWARD PROJECT AMT: 7,361,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -13,441.95

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -12,404.41

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

15.38

WORK DAYS

WORK DAYS

17.40%

6,784,469.29

413,480.11

400,038.16

387,633.75

$

$

$

$

1,428,714.42

0.00

1,428,714.42

409,084.08

1,837,798.50

-40,041.42

0.00

1,797,757.08

0.00

AMOUNT DUE 1,797,757.08 387,633.75

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 387,633.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

50.0 TIME ALLOW: 325

ORIG TIME ALLOW: 325
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PCN: 17265-BID    ESTIMATE RUN 04/06/2010

PROJECT: ES1 2854-117                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 0.900

0.000

201-00000  
 

1.000

L S 

75,345.40000 67,810.860.900

0.00

0006 REMOVAL OF TREE 11.000

0.000

202-00010  
 

11.000

EACH

600.00000 6,600.0011.000

0.00

0010 REMOVAL OF HEADWALL 0.000

0.500

202-00015  
 

1.000

EACH

1,551.00000 775.500.500

775.50

0015 REMOVAL OF INLET 0.000

0.000

202-00019  
 

3.000

EACH

685.00000 0.000.000

0.00

0020 REMOVAL OF RIPRAP 0.000

0.000

202-00027  
 

40.000

SY  

16.00000 0.000.000

0.00

0025 REMOVAL OF PIPE 169.000

25.000

202-00035  
 

335.000

LF  

13.50000 2,619.00194.000

337.50

0030 REMOVAL OF DELINEATOR 42.000

0.000

202-00090  
 

108.000

EACH

6.00000 252.0042.000

0.00

0035 REMOVAL OF MEDIAN COVER 953.000

0.000

202-00195  
 

953.000

SY  

13.58000 12,941.74953.000

0.00

0040 REMOVAL OF CURB AND GUTTER 3,073.000

0.000

202-00203  
 

3,281.000

LF  

7.19000 22,094.873,073.000

0.00

0045 REMOVAL OF ASPHALT MAT 1,620.000

0.000

202-00220  
 

15,521.000

SY  

0.87000 1,409.401,620.000

0.00

0050 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

20,392.000

SY  

2.01000 0.000.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 04/06/2010

PROJECT: ES1 2854-117                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0051 SAWING ASPHALT MATERIAL (10 INCH) 1,197.000

0.000

202-05030  
 

1,197.000

LF  

2.20000 2,633.401,197.000

0.00

0055 REMOVAL OF PAVEMENT MARKING 3,118.000

0.000

202-00250  
 

12,000.000

SF  

0.97000 3,024.463,118.000

0.00

0060 REMOVAL OF GROUND SIGN 7.000

0.000

202-00810  
 

27.000

EACH

36.00000 252.007.000

0.00

0065 *REMOVAL OF SIGN PANEL 0.000

0.000

202-00821  
 

1.000

EACH

67.00000 0.000.000

0.00

0070 *REMOVAL OF FLASHING BEACON 0.000

0.000

202-00825  
 

1.000

EACH

103.00000 0.000.000

0.00

0075 *REMOVAL OF FENCE 1,244.000

210.000

202-01000  
 

2,613.000

LF  

0.67000 974.181,454.000

140.70

0080 *REMOVAL OF GUARDRAIL TYPE 3 0.000

0.000

202-01130  
 

913.000

LF  

3.25000 0.000.000

0.00

0085 *REMOVAL OF END ANCHORAGE 0.000

0.000

202-01300  
 

4.000

EACH

97.00000 0.000.000

0.00

0090 PLUG CULVERT 0.000

0.000

202-04001  
 

3.000

EACH

167.00000 0.000.000

0.00

0095 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 11,118.000

7,375.000

203-00010  
 

75,935.000

CY  

12.17000 225,059.8118,493.000

89,753.75

0100 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 201.000

0.000

203-00060  
 

914.000

CY  

11.35000 2,281.35201.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 04/06/2010

PROJECT: ES1 2854-117                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 MUCK EXCAVATION 1,074.000

78.000

203-00100  
 

1,152.000

CY  

20.00000 23,040.001,152.000

1,560.00

0110 BLADING 0.000

0.000

203-01500  
 

50.000

HOUR

109.00000 0.000.000

0.00

0115 DOZING 9.000

0.000

203-01550  
 

50.000

HOUR

133.00000 1,197.009.000

0.00

0120 POTHOLING 84.000

0.000

203-01597  
 

84.000

HOUR

308.00000 25,872.0084.000

0.00

0125 STRUCTURE EXCAVATION 24.200

25.000

206-00000  
 

456.000

CY  

6.58000 323.7449.200

164.50

0130 STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

41.000

CY  

13.08000 0.000.000

0.00

0135 TOPSOIL 0.000

0.000

207-00205  
 

1,500.000

CY  

2.73000 0.000.000

0.00

0140 STOCKPILE TOPSOIL 1,480.000

0.000

207-00210  
 

1,500.000

CY  

3.29000 4,869.201,480.000

0.00

0145 WETLAND TOPSOIL 0.000

0.000

207-00305  
 

352.000

CY  

8.25000 0.000.000

0.00

0150 STOCKPILE WETLAND TOPSOIL 104.000

0.000

207-00310  
 

352.000

CY  

11.00000 1,144.00104.000

0.00

0155 *EROSION LOG (12 INCH) 3,630.000

390.000

208-00002  
 

6,000.000

LF  

4.52000 18,170.404,020.000

1,762.80
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PCN: 17265-BID    ESTIMATE RUN 04/06/2010

PROJECT: ES1 2854-117                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0156 ADDED ITEM (FOOT)/ EROSION LOG (RECYCLED RUBBER) 720.000

360.000

900-00012  
 

1,080.000

LF  

6.50000 7,020.001,080.000

2,340.00

0160 *SILT BERM 0.000

0.000

208-00004  
 

250.000

LF  

10.25000 0.000.000

0.00

0165 *SILT FENCE 154.000

0.000

208-00020  
 

1,500.000

LF  

1.22000 187.88154.000

0.00

0170 *GRAVEL BAG 250.000

30.000

208-00034  
 

400.000

LF  

5.50000 1,540.00280.000

165.00

0175 *CHECK DAM 0.000

5.000

208-00040  
 

33.000

EACH

128.00000 640.005.000

640.00

0180 CONCRETE WASHOUT STRUCTURE 2.000

0.000

208-00045  
 

8.000

EACH

833.00000 1,666.002.000

0.00

0185 *STORM DRAIN INLET PROTECTION (TYPE 1) 0.000

0.000

208-00051  
 

500.000

LF  

5.50000 0.000.000

0.00

0190 STABILIZED CONSTRUCTION ENTRANCE 8.000

1.000

208-00070  
 

9.000

EACH

1,152.00000 10,368.009.000

1,152.00

0195 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 43.000

11.500

208-00103  
 

800.000

HOUR

38.50000 2,098.2554.500

442.75

0200 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 13.000

0.000

208-00105  
 

400.000

HOUR

68.75000 893.7513.000

0.00

0205 EROSION CONTROL SUPERVISOR 114.000

20.000

208-00206  
 

325.000

DAY 

69.75000 9,346.50134.000

1,395.00
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PCN: 17265-BID    ESTIMATE RUN 04/06/2010

PROJECT: ES1 2854-117                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *RESET GROUND SIGN 6.000

0.000

210-00810  
 

8.000

EACH

154.00000 924.006.000

0.00

0215 *MODIFY INLET 4.000

0.000

210-04020  
 

4.000

EACH

2,143.00000 8,572.004.000

0.00

0220 *ROCK REINFORCEMENT (DOWELS) 300.000

0.000

211-01111  
 

750.000

LF  

15.00000 4,500.00300.000

0.00

0225 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

3.000

ACRE

549.00000 0.000.000

0.00

0230 *SOIL CONDITIONING 0.000

0.000

212-00032  
 

3.000

ACRE

1,898.00000 0.000.000

0.00

0235 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

3.500

ACRE

692.00000 0.000.000

0.00

0240 *FLEXIBLE GROWTH MEDIUM 0.830

0.000

213-00009  
 

1.000

ACRE

3,539.00000 2,937.370.830

0.00

0245 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

1,000.000

LB  

2.25000 0.000.000

0.00

0250 *SOIL BINDER 1.340

0.000

213-00100  
 

1.340

ACRE

503.00000 674.021.340

0.00

0255 *PERENNIALS (2.25 INCH POT) 0.000

0.000

214-00905  
 

800.000

EACH

2.50000 0.000.000

0.00

0260 *BRUSH LAYER CUTTING 0.000

0.000

214-01010  
 

400.000

EACH

2.00000 0.000.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 04/06/2010

PROJECT: ES1 2854-117                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *SOIL RETENTION BLANKET (BIODEGRADABLE STRAW/COCONUT) 0.000

0.000

216-00042  
 

1,500.000

SY  

2.48000 0.000.000

0.00

0270 *HERBICIDE TREATMENT 0.000

0.000

217-00020  
 

25.000

HOUR

97.00000 0.000.000

0.00

0275 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 22.880

0.000

403-00720  
 

235.000

TON 

82.00000 1,876.1622.880

0.00

0276 ADDED ITEM (DOLLAR)/ HOT MIX ASPHALT (EMERGENCY POTHOLE
REPAIR)

0.000

2,946.000

900-00006  
 

2,946.000

DOL 

1.00000 2,946.002,946.000

2,946.00

0280 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

5,891.000

TON 

59.33000 0.000.000

0.00

0285 *HOT MIX ASPHALT (GRADING SX) (75) (PG 76-28) 0.000

0.000

403-34771  
 

5,357.000

TON 

66.43000 0.000.000

0.00

0290 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

3,175.000

GAL 

2.87000 0.000.000

0.00

0295 RIPRAP (9 INCH) 0.000

0.000

506-00209  
 

269.000

CY  

40.50000 0.000.000

0.00

0300 RIPRAP (12 INCH) 0.000

0.000

506-00212  
 

76.000

CY  

50.00000 0.000.000

0.00

0305 *CONCRETE SLOPE AND DITCH PAVING 0.000

0.000

507-00000  
 

10.000

CY  

308.00000 0.000.000

0.00

0310 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 0.000

0.000

507-00400  
 

2.000

TON 

446.00000 0.000.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 04/06/2010

PROJECT: ES1 2854-117                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 *STRUCTURAL PLATE PIPE (132 INCH) 0.000

16.000

510-00132  
 

28.000

LF  

519.00000 8,304.0016.000

8,304.00

0320 *CONCRETE CLASS B 24.300

10.100

601-01000  
 

87.000

CY  

411.75000 14,164.2034.400

4,158.68

0325 *REINFORCING STEEL 1,562.000

923.000

602-00000  
 

5,760.000

LB  

0.87000 2,161.952,485.000

803.01

0330 18 INCH REINFORCED CONCRETE PIPE 0.000

0.000

603-01180  
 

358.000

LF  

37.50000 0.000.000

0.00

0335 24 INCH REINFORCED CONCRETE PIPE 0.000

0.000

603-01240  
 

1,034.000

LF  

50.92000 0.000.000

0.00

0340 30 INCH REINFORCED CONCRETE PIPE 0.000

32.000

603-01300  
 

237.000

LF  

60.75000 1,944.0032.000

1,944.00

0345 36 INCH REINFORCED CONCRETE PIPE 128.000

0.000

603-01360  
 

137.000

LF  

88.50000 11,328.00128.000

0.00

0345 MATERIAL ALLOWANCE 36 INCH REINFORCED CONCRETE PIPE 0.000

0.000LF  

54.15000 0.000.000

0.00

0350 18 INCH REINFORCED CONCRETE END SECTION 0.000

0.000

603-05018  
 

2.000

EACH

837.00000 0.000.000

0.00

0355 24 INCH REINFORCED CONCRETE END SECTION 0.000

0.000

603-05024  
 

6.000

EACH

944.00000 0.000.000

0.00

0360 30 INCH REINFORCED CONCRETE END SECTION 0.000

0.000

603-05030  
 

2.000

EACH

975.00000 0.000.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 04/06/2010

PROJECT: ES1 2854-117                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 36 INCH REINFORCED CONCRETE END SECTION 1.000

0.000

603-05036  
 

1.000

EACH

1,160.00000 1,160.001.000

0.00

0365 MATERIAL ALLOWANCE 36 INCH REINFORCED CONCRETE END 
SECTION

0.000

0.000EACH

630.00000 0.000.000

0.00

0370 18 INCH PLASTIC PIPE 380.000

0.000

603-50018  
 

380.000

LF  

28.50000 10,830.00380.000

0.00

0375 PLACE 12 INCH FLEXIBLE PIPE 0.000

0.000

603-60120  
 

25.000

LF  

34.00000 0.000.000

0.00

0380 *INLET TYPE C (5 FOOT) 0.000

0.000

604-00305  
 

5.000

EACH

2,328.00000 0.000.000

0.00

0385 *INLET TYPE C (10 FOOT) 0.000

0.000

604-00310  
 

4.000

EACH

3,135.00000 0.000.000

0.00

0390 *INLET TYPE C (15 FOOT) 0.000

0.000

604-00315  
 

1.000

EACH

5,350.00000 0.000.000

0.00

0395 *INLET TYPE C (SPECIAL) 0.000

0.000

604-00350  
 

3.000

EACH

3,754.00000 0.000.000

0.00

0400 *VANE GRATE INLET SPECIAL 0.000

0.000

604-25000  
 

1.000

EACH

5,238.00000 0.000.000

0.00

0405 *VANE GRATE INLET (5 FOOT) 0.000

0.000

604-25005  
 

4.000

EACH

3,494.00000 0.000.000

0.00

0410 *VANE GRATE INLET (10 FOOT) 0.000

0.000

604-25010  
 

5.000

EACH

5,347.00000 0.000.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 04/06/2010

PROJECT: ES1 2854-117                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0415 *VANE GRATE INLET (20 FOOT) 0.000

0.000

604-25020  
 

1.000

EACH

8,328.00000 0.000.000

0.00

0420 MANHOLE SLAB BASE (10 FOOT) 0.000

0.000

604-30010  
 

1.000

EACH

2,695.00000 0.000.000

0.00

0425 MANHOLE SLAB BASE (15 FOOT) 0.000

0.000

604-30015  
 

2.000

EACH

4,027.00000 0.000.000

0.00

0426 6 INCH PIPE UNDERDRAIN 400.000

0.000

605-83560  
 

400.000

LF  

38.50000 15,400.00400.000

0.00

0430 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

5,363.000

LF  

11.80000 0.000.000

0.00

0435 *GUARDRAIL TYPE 7 (STYLE CD) 0.000

0.000

606-00730  
 

336.000

LF  

74.50000 0.000.000

0.00

0440 *END ANCHORAGE TYPE 3D 0.000

0.000

606-01340  
 

4.000

EACH

749.00000 0.000.000

0.00

0445 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

4.000

EACH

1,046.00000 0.000.000

0.00

0450 *TRANSITION TYPE 3H 0.000

0.000

606-01380  
 

4.000

EACH

544.00000 0.000.000

0.00

0455 *TRANSITION TYPE 3J 0.000

0.000

606-01385  
 

1.000

EACH

677.00000 0.000.000

0.00

0460 *MEDIAN TERMINAL 0.000

0.000

606-01460  
 

2.000

EACH

3,129.00000 0.000.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 04/06/2010

PROJECT: ES1 2854-117                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0465 *END ANCHORAGE (NONFLARED) 0.000

0.000

606-02003  
 

4.000

EACH

1,703.00000 0.000.000

0.00

0470 *END POST 0.000

0.000

607-00005  
 

5.000

EACH

353.00000 0.000.000

0.00

0475 *CORNER AND LINE BRACE POST 0.000

0.000

607-00010  
 

17.000

EACH

184.00000 0.000.000

0.00

0480 *FENCE BARBED WIRE WITH METAL POSTS 0.000

0.000

607-01000  
 

3,200.000

LF  

1.54000 0.000.000

0.00

0485 *FENCE DEER 0.000

0.000

607-11350  
 

40.000

LF  

37.00000 0.000.000

0.00

0490 *FENCE (PLASTIC) 681.000

175.000

607-11525  
 

1,000.000

LF  

3.50000 2,996.00856.000

612.50

0495 *MESH ANCHOR 53.000

0.000

607-55040  
 

55.000

EACH

127.00000 6,731.0053.000

0.00

0496 ADDED ITEM (DOLLAR)/ RE-DRILL MESH ANCHOR HOLES 1.000

0.000

900-00006  
 

1.000

DOL 

5,097.20000 5,097.201.000

0.00

0500 *MESH PIN 0.000

0.000

607-55060  
 

25.000

EACH

58.00000 0.000.000

0.00

0505 *WIRE MESH 0.000

0.000

607-55100  
 

75,000.000

SF  

1.49000 0.000.000

0.00

0510 *CURB TYPE 6 (SECTION M) 0.000

0.000

609-60011  
 

1,390.000

LF  

7.18000 0.000.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 04/06/2010

PROJECT: ES1 2854-117                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0515 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

16.000

EACH

18.00000 0.000.000

0.00

0520 *DELINEATOR (FLEXIBLE) (TYPE I) 0.000

0.000

612-00041  
 

81.000

EACH

36.00000 0.000.000

0.00

0525 *DELINEATOR (FLEXIBLE) (TYPE II) 0.000

0.000

612-00042  
 

40.000

EACH

37.00000 0.000.000

0.00

0530 *DELINEATOR (FLEXIBLE) (TYPE III) 0.000

0.000

612-00043  
 

5.000

EACH

39.00000 0.000.000

0.00

0535 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01200  
 

2,360.000

LF  

9.85000 0.000.000

0.00

0540 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01300  
 

230.000

LF  

16.50000 0.000.000

0.00

0545 *WIRING 0.000

0.000

613-10000  
 

1.000

L S 

1,539.00000 0.000.000

0.00

0550 *LIGHT STANDARD METAL (18 FOOT) 0.000

0.000

613-34180  
 

2.000

EACH

2,565.00000 0.000.000

0.00

0555 *LIGHT STANDARD METAL (40 FOOT) 0.000

0.000

613-34400  
 

5.000

EACH

2,975.00000 0.000.000

0.00

0560 *LIGHT STANDARD FOUNDATION 0.000

0.000

613-40010  
 

7.000

EACH

821.00000 0.000.000

0.00

0565 *LIGHTING CONTROL CENTER 0.000

0.000

613-50100  
 

1.000

EACH

3,591.00000 0.000.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 04/06/2010

PROJECT: ES1 2854-117                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0570 *LUMINAIRE METAL HALIDE (100 WATT) 0.000

0.000

613-75100  
 

2.000

EACH

513.00000 0.000.000

0.00

0575 *LUMINAIRE METAL HALIDE (250 WATT) 0.000

0.000

613-75250  
 

5.000

EACH

513.00000 0.000.000

0.00

0580 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

244.000

SF  

15.00000 0.000.000

0.00

0585 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

210.000

SF  

21.50000 0.000.000

0.00

0590 *STEEL SIGN POST (U-2) 0.000

0.000

614-00200  
 

16.000

LF  

5.00000 0.000.000

0.00

0595 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 0.000

0.000

614-01502  
 

214.000

LF  

10.25000 0.000.000

0.00

0600 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

0.000

0.000

614-01582  
 

329.000

LF  

28.25000 0.000.000

0.00

0605 *FLASHING BEACON 0.000

0.000

614-80000  
 

1.000

EACH

1,231.00000 0.000.000

0.00

0606 RUMBLE STRIP (GRINDING) 68.000

0.000

614-80387  
 

68.000

LF  

59.25000 4,029.0068.000

0.00

0610 EMBANKMENT PROTECTOR TYPE 3 0.000

0.000

615-00030  
 

1.000

EACH

507.00000 0.000.000

0.00

0615 DETOUR CULVERT PIPE 325.000

0.000

617-03010  
 

580.000

LF  

64.00000 20,800.00325.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 04/06/2010

PROJECT: ES1 2854-117                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0620 *DETOUR PAVEMENT 1,685.000

0.000

621-00450  
 

2,776.000

SY  

23.84000 40,170.401,685.000

0.00

0625 *CONSTRUCTION SURVEYING 0.213

0.010

625-00000  
 

1.000

L S 

46,156.00000 10,292.790.223

461.56

0630 *CONSTRUCTION SURVEYING (HOURLY) 44.000

9.000

625-00001  
 

100.000

HOUR

97.00000 5,141.0053.000

873.00

0635 *MOBILIZATION 0.500

0.000

626-00000  
 

1.000

L S 

188,001.00000 94,000.500.500

0.00

0640 PUBLIC INFORMATION SERVICES 0.400

0.000

626-01000  
 

1.000

L S 

10,520.00000 4,208.000.400

0.00

0645 EPOXY PAVEMENT MARKING 37.000

0.000

627-00005  
 

484.000

GAL 

59.50000 2,201.5037.000

0.00

0650 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 52.000

30.000

627-00012  
 

254.000

GAL 

29.75000 2,439.5082.000

892.50

0655 PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 0.000

0.000

627-01001  
 

610.000

SF  

9.75000 0.000.000

0.00

0660 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 103.000

0.000

627-30405  
 

103.000

SF  

16.00000 1,648.00103.000

0.00

0665 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

20.000

0.000

627-30410  
 

260.000

SF  

9.25000 185.0020.000

0.00

0670 *FLAGGING 2,698.000

820.500

630-00000  
 

10,400.000

HOUR

20.52000 72,199.623,518.500

16,836.66
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PCN: 17265-BID    ESTIMATE RUN 04/06/2010

PROJECT: ES1 2854-117                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0675 *TRAFFIC CONTROL INSPECTION 96.000

10.000

630-00007  
 

210.000

DAY 

51.25000 5,432.50106.000

512.50

0680 *TRAFFIC CONTROL MANAGEMENT 83.000

18.000

630-00012  
 

325.000

DAY 

431.00000 43,531.00101.000

7,758.00

0685 *FLASHING BEACON (PORTABLE) 2.000

0.000

630-80001  
 

4.000

EACH

51.00000 102.002.000

0.00

0690 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.500

0.000

630-80335  
 

5.000

EACH

51.00000 127.502.500

0.00

0695 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000

0.000

630-80336  
 

3.000

EACH

51.00000 0.000.000

0.00

0700 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.500

0.000

630-80341  
 

31.000

EACH

51.00000 535.5010.500

0.00

0705 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 37.000

0.000

630-80342  
 

74.000

EACH

51.00000 1,887.0037.000

0.00

0710 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 1.000

0.000

630-80343  
 

4.000

EACH

51.00000 51.001.000

0.00

0715 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 37.000

0.000

630-80344  
 

74.000

SF  

22.00000 814.0037.000

0.00

0720 *PORTABLE MESSAGE SIGN PANEL 2.000

0.000

630-80355  
 

4.000

EACH

4,104.00000 8,208.002.000

0.00

0725 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

1.500

0.000

630-80358  
 

3.000

EACH

1,026.00000 1,539.001.500

0.00
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PCN: 17265-BID    ESTIMATE RUN 04/06/2010

PROJECT: ES1 2854-117                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0730 *DRUM CHANNELIZING DEVICE 50.000

0.000

630-80360  
 

200.000

EACH

25.75000 1,287.5050.000

0.00

0735 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.000

0.000

630-80363  
 

10.000

EACH

26.00000 104.004.000

0.00

0740 CONCRETE BARRIER (TEMPORARY) 1,859.000

0.000

630-80370  
 

3,718.000

LF  

32.31000 60,064.291,859.000

0.00

0741 ADDED ITEM (DOLLAR)/ RE-SET CONCRETE BARRIER (TEMP) 1.000

0.000

900-00006  
 

1.000

DOL 

2,281.92000 2,281.921.000

0.00

0745 *TRAFFIC CONE 100.000

0.000

630-80380  
 

200.000

EACH

5.25000 525.00100.000

0.00

0750 *IMPACT ATTENUATOR (TEMPORARY) 2.000

0.000

630-85010  
 

4.000

EACH

3,591.00000 7,182.002.000

0.00

0755 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

181,526.000

F A 

1.00000 0.000.000

0.00

0760 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

150,000.000

F A 

1.00000 0.000.000

0.00

0765 F/A PARTNERING 0.000

0.000

700-70011  
 

4,000.000

F A 

1.00000 0.000.000

0.00

0770 F/A FUEL COST ADJUSTMENT 652.320

448.340

700-70016  
 

40,000.000

F A 

1.00000 1,100.661,100.660

448.34

0775 F/A ROADWAY SMOOTHNESS INCENTIVE 0.000

0.000

700-70018  
 

12,400.000

F A 

1.00000 0.000.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 04/06/2010

PROJECT: ES1 2854-117                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0780 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000

0.000

700-70019  
 

40,000.000

F A 

1.00000 0.000.000

0.00

0785 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70021  
 

1,700.000

HOUR

1.00000 0.000.000

0.00

0786 F/A ON-THE-JOB TRAINEE 40.800

210.400

700-70023  
 

251.200

F A 

1.00000 251.20251.200

210.40

0790 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

2,100.000

F A 

1.00000 0.000.000

0.00

0795 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0800 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0805 F/A FURNISH & INSTALL ELECTRICAL SERVICE 0.000

0.000

700-70082  
 

3,000.000

F A 

1.00000 0.000.000

0.00

0810 F/A GAS LINES 0.000

0.000

700-70180  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0815 F/A EROSION CONTROL 865.970

0.000

700-70380  
 

75,000.000

F A 

1.00000 865.97865.970

0.00

0816 ADDED ITEM (DOLLAR)/ CONSTRUCT NEW ACCESS ROAD 1.000

0.000

900-00006  
 

1.000

DOL 

4,014.48000 4,014.481.000

0.00

CAT 956,871.02147,390.654,325,561.80CURRENT AMT0200 $ $ $
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PCN: 17265-BID    ESTIMATE RUN 04/06/2010

PROJECT: ES1 2854-117                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:24

CUMULATIVE
AMOUNT

CAT NO0300 SB BRIDGE (G-15-R) 

0820 STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

264.000

CY  

13.08000 0.000.000

0.00

0825 STRUCTURE BACKFILL (CLASS 2) 0.000

0.000

206-00200  
 

4.000

CY  

20.00000 0.000.000

0.00

0830 *MECHANICAL REINFORCEMENT OF SOIL 0.000

0.000

206-00360  
 

264.000

CY  

8.79000 0.000.000

0.00

0835 *HOT MIX ASPHALT (GRADING SX) (75) (PG 76-28) 0.000

0.000

403-34771  
 

68.000

TON 

66.43000 0.000.000

0.00

0840 *DRILLING HOLE TO FACILITATE PILE DRIVING 0.000

0.000

502-00100  
 

150.000

LF  

47.75000 0.000.000

0.00

0845 *PILE TIP 0.000

0.000

502-00460  
 

16.000

EACH

109.00000 0.000.000

0.00

0850 *STEEL PILING (HP 12X53) 0.000

0.000

502-11253  
 

546.000

LF  

42.49000 0.000.000

0.00

0855 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

415.000

SY  

14.00000 0.000.000

0.00

0860 *CONCRETE CLASS D (BRIDGE) 0.000

0.000

601-03040  
 

358.000

CY  

450.75000 0.000.000

0.00

0865 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40300  
 

577.000

SY  

11.40000 0.000.000

0.00

0870 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

40,809.000

LB  

0.86000 0.000.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 04/06/2010

PROJECT: ES1 2854-117                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:24

CUMULATIVE
AMOUNT

CAT NO0300 SB BRIDGE (G-15-R) 

0875 *BRIDGE RAIL TYPE 7 0.000

0.000

606-10700  
 

237.000

LF  

114.00000 0.000.000

0.00

0880 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 0.000

0.000

607-53137  
 

185.000

LF  

26.75000 0.000.000

0.00

0885 *2 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00200  
 

120.000

LF  

8.25000 0.000.000

0.00

0890 *PULL BOX (16"X24"X12") 0.000

0.000

613-07026  
 

2.000

EACH

308.00000 0.000.000

0.00

0895 *PRESTRESSING STEEL STRAND 0.000

0.000

618-00002  
 

726.000

MKFT

83.94000 0.000.000

0.00

CAT 0.000.00345,842.19CURRENT AMT0300 $ $ $

CAT NO0301 NB BRIDGE (G-15-Q) 

0900 STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

317.000

CY  

13.08000 0.000.000

0.00

0905 STRUCTURE BACKFILL (CLASS 2) 0.000

0.000

206-00200  
 

4.000

CY  

20.00000 0.000.000

0.00

0910 *MECHANICAL REINFORCEMENT OF SOIL 0.000

0.000

206-00360  
 

317.000

CY  

8.79000 0.000.000

0.00

0915 *HOT MIX ASPHALT (GRADING SX) (75) (PG 76-28) 0.000

0.000

403-34771  
 

81.000

TON 

66.43000 0.000.000

0.00

0920 *DRILLING HOLE TO FACILITATE PILE DRIVING 0.000

0.000

502-00100  
 

390.000

LF  

47.75000 0.000.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 04/06/2010

PROJECT: ES1 2854-117                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:24

CUMULATIVE
AMOUNT

CAT NO0301 NB BRIDGE (G-15-Q) 

0925 *PILE TIP 0.000

0.000

502-00460  
 

18.000

EACH

109.00000 0.000.000

0.00

0930 *STEEL PILING (HP 12X53) 0.000

0.000

502-11253  
 

822.000

LF  

42.49000 0.000.000

0.00

0935 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

498.000

SY  

14.00000 0.000.000

0.00

0940 *CONCRETE CLASS D (BRIDGE) 0.000

0.000

601-03040  
 

423.000

CY  

450.75000 0.000.000

0.00

0945 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40300  
 

639.000

SY  

11.40000 0.000.000

0.00

0950 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

47,143.000

LB  

0.86000 0.000.000

0.00

0955 *BRIDGE RAIL TYPE 7 0.000

0.000

606-10700  
 

237.000

LF  

114.00000 0.000.000

0.00

0960 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 0.000

0.000

607-53137  
 

185.000

LF  

26.75000 0.000.000

0.00

0965 *2 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00200  
 

120.000

LF  

8.25000 0.000.000

0.00

0970 *PULL BOX (16"X24"X12") 0.000

0.000

613-07026  
 

2.000

EACH

308.00000 0.000.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 04/06/2010

PROJECT: ES1 2854-117                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:24

CUMULATIVE
AMOUNT

CAT NO0301 NB BRIDGE (G-15-Q) 

0975 *PRESTRESSING STEEL STRAND 0.000

0.000

618-00002  
 

858.000

MKFT

83.94000 0.000.000

0.00

CAT 0.000.00418,965.00CURRENT AMT0301 $ $ $

CAT NO0302 WALL B (G-15-H) 

0980 STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

5,362.000

CY  

6.58000 0.000.000

0.00

0985 STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

14,416.000

CY  

13.08000 0.000.000

0.00

0990 *MECHANICAL REINFORCEMENT OF SOIL 0.000

0.000

206-00360  
 

9,087.000

CY  

8.79000 0.000.000

0.00

0995 *BLOCK FACING 0.000

0.000

504-04410  
 

14,945.000

SF  

13.74000 0.000.000

0.00

1000 *CONCRETE CLASS B 0.000

0.000

601-01000  
 

36.000

CY  

411.75000 0.000.000

0.00

1005 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

2,455.000

LB  

0.86000 0.000.000

0.00

1010 *END POST (CHAIN LINK) 0.000

0.000

607-52905  
 

4.000

EACH

106.00000 0.000.000

0.00

1015 *CORNER AND LINE BRACE POST (CHAIN LINK) 0.000

0.000

607-52910  
 

1.000

EACH

152.00000 0.000.000

0.00

1020 *FENCE CHAIN LINK (48 INCH) 0.000

0.000

607-53148  
 

615.000

LF  

9.59000 0.000.000

0.00

CAT 0.000.00532,470.42CURRENT AMT0302 $ $ $
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PCN: 17265-BID    ESTIMATE RUN 04/06/2010

PROJECT: ES1 2854-117                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:24

CUMULATIVE
AMOUNT

CAT NO0303 WALL C (G-15-J) 

1025 STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

10,324.000

CY  

6.58000 0.000.000

0.00

1030 STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

32,007.000

CY  

13.08000 0.000.000

0.00

1030 MATERIAL ALLOWANCE STRUCTURAL BACKFILL CLASS 1 3,000.000

0.000CY  

4.55000 13,650.003,000.000

0.00

1031 STRUCTURE BACKFILL (SPECIAL) (6 INCH MINUS ROCK) 0.000

62.000

206-00050  
 

62.000

CY  

22.00000 1,364.0062.000

1,364.00

1032 ADDED ITEM (TON)/ STRUCTURE BACKFILL (SPECIAL) (1-1/2 
INCH ROCK)

0.000

0.000

900-00024  
 

0.000

TON 

21.50000 0.000.000

0.00

1035 *MECHANICAL REINFORCEMENT OF SOIL 0.000

0.000

206-00360  
 

20,113.000

CY  

8.79000 0.000.000

0.00

1036 GEOTEXTILE (DRAINAGE) (CLASS 1) WALL "C" SUBGRADE 
IMPROVEMENT

0.000

0.000

420-00112  
 

0.000

SY  

4.25000 0.000.000

0.00

1040 *BLOCK FACING 0.000

0.000

504-04410  
 

20,753.000

SF  

13.74000 0.000.000

0.00

1040 MATERIAL ALLOWANCE BLOCK FACING WALL "C" 20,659.000

0.000SF  

9.00000 185,931.0020,659.000

0.00

1045 *CONCRETE CLASS B 0.000

0.000

601-01000  
 

26.000

CY  

411.75000 0.000.000

0.00

1050 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

1,675.000

LB  

0.86000 0.000.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 04/06/2010

PROJECT: ES1 2854-117                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:24

CUMULATIVE
AMOUNT

CAT NO0303 WALL C (G-15-J) 

1055 *END POST (CHAIN LINK) 0.000

0.000

607-52905  
 

2.000

EACH

106.00000 0.000.000

0.00

1060 *CORNER AND LINE BRACE POST (CHAIN LINK) 0.000

0.000

607-52910  
 

1.000

EACH

152.00000 0.000.000

0.00

1065 *FENCE CHAIN LINK (48 INCH) 0.000

0.000

607-53148  
 

614.000

LF  

9.59000 0.000.000

0.00

CAT 200,945.001,364.00968,285.23CURRENT AMT0303 $ $ $

CAT NO0304 WALL D (G-15-K) 

1070 STRUCTURE EXCAVATION 13,496.000

0.000

206-00000  
 

13,496.000

CY  

6.58000 88,803.6813,496.000

0.00

1071 ADDED ITEM (CUBIC YARD)/ (STRUCTURE BACKFILL SPECIAL) 
(GRADATION 1-1/2" TO 1/2")

0.000

1,180.000

900-00004  
 

1,180.000

CY  

21.60000 25,488.001,180.000

25,488.00

1072 ADDED ITEM (CUBIC YARD)/ (STRUCTURE BACKFILL SPECIAL) 
(GRADATION 2" TO 1/2")

0.000

5,865.000

900-00004  
 

5,865.000

CY  

18.35000 107,622.755,865.000

107,622.75

1073 ADDED ITEM (LUMP SUM)/ (MOBILIZATION) (ADDITIONAL 
CRUSHER SCREEN)

0.000

1.000

900-00014  
 

1.000

L S 

5,850.00000 5,850.001.000

5,850.00

1075 STRUCTURE BACKFILL (CLASS 1) 474.000

0.000

206-00100  
 

27,088.000

CY  

13.08000 6,199.92474.000

0.00

1075 MATERIAL ALLOWANCE STRUCTURAL BACKFILL CLASS 1 19,682.000

0.000CY  

3.87000 76,169.3419,682.000

0.00

1075 MATERIAL ALLOWANCE STRUCTURAL BACKFILL CLASS 1 5,474.000

0.000CY  

3.87000 21,184.385,474.000

0.00
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PCN: 17265-BID    ESTIMATE RUN

PROJECT: ES1 2854-117                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0304 WALL D (G-15-K) 

1075 MATERIAL ALLOWANCE STRUCTURAL BACKFILL CLASS 1 0.000

9,428.000CY  

3.87000 36,486.369,428.000

36,486.36

1076 STRUCTURE BACKFILL (SPECIAL) (6 INCH MINUS ROCK) 1,074.000

0.000

206-00050  
 

1,074.000

CY  

22.00000 23,628.001,074.000

0.00

1077 ADDED ITEM (TON)/ STRUCTURE BACKFILL (SPECIAL) (1-1/2 
INCH ROCK)

72.310

0.000

900-00024  
 

72.310

TON 

21.50000 1,554.6772.310

0.00

1080 *MECHANICAL REINFORCEMENT OF SOIL 410.000

5,398.000

206-00360  
 

17,031.000

CY  

8.79000 51,052.325,808.000

47,448.42

1081 GEOTEXTILE (DRAINAGE) (CLASS 1) WALL "D" SUBGRADE 
IMPROVEMENT

325.000

0.000

420-00112  
 

325.000

SY  

4.25000 1,381.25325.000

0.00

1085 *BLOCK FACING 394.410

5,547.590

504-04410  
 

20,394.000

SF  

13.74000 81,643.085,942.000

76,223.89

1085 MATERIAL ALLOWANCE BLOCK FACING WALL "D" 6,946.590

-5,547.590SF  

9.00000 12,591.001,399.000

-49,928.31

1090 *CONCRETE CLASS B 22.800

4.900

601-01000  
 

33.000

CY  

411.75000 11,405.4827.700

2,017.58

1095 *REINFORCING STEEL (EPOXY COATED) 697.950

87.000

602-00020  
 

2,212.000

LB  

0.86000 675.06784.950

74.82

1100 *END POST (CHAIN LINK) 0.000

0.000

607-52905  
 

2.000

EACH

106.00000 0.000.000

0.00

1105 *CORNER AND LINE BRACE POST (CHAIN LINK) 0.000

0.000

607-52910  
 

1.000

EACH

152.00000 0.000.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 04/06/2010

PROJECT: ES1 2854-117                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:24

CUMULATIVE
AMOUNT

CAT NO0304 WALL D (G-15-K) 

1110 *FENCE CHAIN LINK (48 INCH) 0.000

0.000

607-53148  
 

724.000

LF  

9.59000 0.000.000

0.00

CAT 551,735.29251,283.511,061,352.67CURRENT AMT0304 $ $ $

CAT NO0305 WALL E (G-15-I) 

1115 STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

1,270.000

CY  

6.58000 0.000.000

0.00

1120 STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

6,994.000

CY  

13.08000 0.000.000

0.00

1125 *MECHANICAL REINFORCEMENT OF SOIL 0.000

0.000

206-00360  
 

4,737.000

CY  

8.79000 0.000.000

0.00

1130 *BLOCK FACING 0.000

0.000

504-04410  
 

9,114.000

SF  

13.74000 0.000.000

0.00

1135 *CONCRETE CLASS B 0.000

0.000

601-01000  
 

25.000

CY  

411.75000 0.000.000

0.00

1140 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

1,456.000

LB  

0.86000 0.000.000

0.00

1145 *END POST (CHAIN LINK) 0.000

0.000

607-52905  
 

4.000

EACH

106.00000 0.000.000

0.00

1150 *CORNER AND LINE BRACE POST (CHAIN LINK) 0.000

0.000

607-52910  
 

1.000

EACH

152.00000 0.000.000

0.00

1155 *FENCE CHAIN LINK (48 INCH) 0.000

0.000

607-53148  
 

389.000

LF  

9.59000 0.000.000

0.00

CAT 0.000.00282,555.13CURRENT AMT0305 $ $ $
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PCN: 17265-BID    ESTIMATE RUN 04/06/2010

PROJECT: ES1 2854-117                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:24

CUMULATIVE
AMOUNT

CAT NO0306 WILDLIFE STRUCTURE (G-15-S) 

1160 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000

0.000

203-00060  
 

789.000

CY  

11.35000 0.000.000

0.00

1165 STRUCTURE EXCAVATION 740.000

0.000

206-00000  
 

2,595.000

CY  

6.58000 4,869.20740.000

0.00

1170 STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

1,031.000

CY  

13.08000 0.000.000

0.00

1175 *SHORING 0.000

0.000

206-01750  
 

1.000

L S 

26,161.00000 0.000.000

0.00

1180 AGGREGATE BASE COURSE (CLASS 6) 16.000

0.000

304-06007  
 

66.000

CY  

40.00000 640.0016.000

0.00

1185 *STRUCTURAL PLATE ARCH (SPECIAL) 0.000

0.000

510-20100  
 

144.000

LF  

699.25000 0.000.000

0.00

1185 MATERIAL ALLOWANCE STRUCTURAL PLATE ARCH (SPECIAL) 144.000

0.000LF  

438.00000 63,072.00144.000

0.00

1190 *CONCRETE CLASS B 0.000

0.000

601-01000  
 

100.000

CY  

411.75000 0.000.000

0.00

1195 *REINFORCING STEEL 0.000

0.000

602-00000  
 

9,542.000

LB  

0.87000 0.000.000

0.00

CAT 68,581.200.00218,485.27CURRENT AMT0306 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

1200 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

24,837.00000 24,837.001.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 04/06/2010

PROJECT: ES1 2854-117                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:24

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

1205 *FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

32,367.00000 32,367.001.000

0.00

1210 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

2,462.00000 2,462.001.000

0.00

CAT 59,666.000.0059,666.00CURRENT AMT0400 $ $ $

$ 1,837,798.51400,038.16$8,213,183.71$CURRENT AMTPROJECT TOTAL


